
Action Items 

Note:  Italicized items are prior to current meeting but are still outstanding unless 
otherwise stated.    
 
Meeting Date:  01/04/2007 

WA-Trans Steering Committee Action Items List 

What Who When Status 

Gather information regarding costs of 

recent flooding that may be pertinent to 

WA-Trans and also boundary annexation 

work. 

Chuck, Linda As soon as able 

(prior to April 

18 meeting) 

Assigned 

Provide information regarding work with 

DOR when data is bad for reallocating 

taxes. 

Ian As soon as able 

(prior to April 

18 meeting) 

Assigned 

Correct math errors in County Business 

Case Document 

Ken Within 2 

weeks 

Assigned 

Evaluate the number of counties to use 

requiring data based on Census experience 

for business case 

Tami Prior to 

developing ROI 

summary 

 Assigned 

Work together to document possible Data 

User Portal requirements regarding 

output adjustments for jurisdictions with 

no agreement points. 

Andy, Michael April 11, 2007 Assigned 

Work on a draft classifications and 

definitions for alleys and driveways. 

Pat, Michael April 11, 2007 Assigned 

Make sure the classifications for alleys 

and driveways is on the agenda 

Tami April 11, 2007 Assigned 

Update standards based on feedback and 

new formats 

Michael April 11, 2007 Assigned 

Read proposed minimum attribution, 

minimum metadata and definitions in 

standards and provide Michael/Tami 

feedback 

All Steering 

Committee 

meetings 

April 11, 2007 Assigned 

Inform the WA-Trans Project what you 

know about segmentation over overpasses, 

etc. and provide input about segmentation 

schemes and options. 

All Steering 

Committee 

meetings 

April 11, 2007 Assigned 

Interview Jason Guthrie regarding 
agreement points (phone or e-mail) 

Ken Before 
completing 
document 

Assigned 

Lead a group to document an issue paper 
regarding using Census and with options 

Tami Begin in 
January 

Assigned 
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we would have for doing an accelerated 
statewide implementation (revised) 

Lead a group from WSDOT to determine 
what has to be in the first implementation 
to meet their needs. 

Tami Begin in 
January 

Assigned 

Make sure the data portal requirements 
include a graphical interface and the 
ability to select options. 

Michael ASAP In Process 

Schedule next years meetings so they are 
not on Monday 

Tami After October 
meeting 

In Process 

Take care of city code crosswalk as 
decided  

Michael ASAP In Process 

Find out the relationship between county 
surveyors and the state surveyors 

Lurleen July 17, 2006 Assigned 

Provide Tami with information about 
costs, lessons learned and suggestions 
from work with Pend Orielle County 

Ian Upon near 
completion of 
that effort. 

In Process 

Meet with the WSDOT assistant 
Attorney General to discuss this issue and 
get guidance on what our options are,. 
(reactivated) 

Tami Reengaged as a 
result of Puget 
Sound Pilot 

In Process 

Document the process(es) for establishing 
agreement points 

Ken April 24, 2006 In Process 

Add versioning to all architecture, 
processes and policy documents 

Michael Jan. 23, 2006 In process 

Develop draft process for inventory of 
gaps in data (including attribution) for 
prioritization of data acquisition 

Cathy U. Jan. 23, 2006 Assigned 
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What Who When Status 

Check with WSDOT Pedestrian and bike 

people about data 

Tami August 23 Assigned 
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Combine letter of support from 

emergency management with GECCO 

Ian Jan. 23, 2006 In Process 

Check into WA Bicycle Alliance with non-

motorized staff person at PSRC 

Jerry August 27 Assigned 

Work with WAGIC to get the standards 

published on the Internet in better shape. 

Ian After 

receiving 

feedback 

Assigned 

Itemize and outline straw dog process for 

piloting how we deal with jurisdictions 

with no data. 

Cathy, Ian, 

Wendy 

April 24, 2006 On hold until 

we find out 

if we are 

doing 

Snohomish 

County 

 

 


